


STAKEHOLDERS REGISTER (High Level)

| Name/ Designation | Initial | Organization | Contact Information | Type | Role in the Project | Interest | Influence | Impact | How to Manage |
|---------------------------------|----------|---|---------------------|----------|--|-----------|-----------|-----------|----------------|
| Eugene R | ER | Owner/ Sponsor | - | Internal | Final Decision Maker/ Owners' Official Representative | Very High | Very High | Very High | Manage Closely |
| Marcu Y | MY | Owner/ Sponsor | - | Internal | Final Decision Maker | Very High | Very High | Very High | Manage Closely |
| Paul V | PV | Owner/ Sponsor | - | Internal | Final Decision Maker | Very High | Very High | Very High | Manage Closely |
| Project Manager | PM | (To be determined) | - | Internal | Monitor & control the project execution | High | Very High | Very High | Manage Closely |
| Eng & Tech Consultant | ETC | (To be determined) | - | Internal | Monitor & control the technical & engineering aspects of the proje | High | High | High | Manage Closely |
| Project Coordinator | PC | (To be determined) | - | Internal | Serves as liaison officer and coordinates with external activities | High | Low | Moderate | Keep Informed |
| Construction Manager | CM | Contractor/ Concessionaire | - | Internal | Direct and implement the contract | Very High | Very High | Very High | Manage Closely |
| Construction Engineer | CE | Contractor/ Concessionaire | - | Internal | Execute the project activities | High | Moderate | High | Manage Closely |
| Design Engineer | DE | Contractor/ Concessionaire | - | Internal | Contractor's design key person | Moderate | High | Moderate | Keep Satisfied |
| Superintendent/ Foreman | S/F | Contractor/ Concessionaire | - | Internal | Supervise the project execution | Low | Moderate | Moderate | Monitor |
| Construction Workers/ Operators | CW/O | Contractor/ Concessionaire | - | Internal | Execute the works | Very Low | Low | Low | Monitor |
| Subcontractors | Sc | Third Party | - | External | Do parts of the contract | High | Moderate | Moderate | Manage Closely |
| Suppliers | Sp | Third Party | - | External | supply materials or equipment to the contractor | High | Low | Moderate | Keep Informed |
| Bank Institution | Bank | Third Party | - | External | Provides bond/ insurance to the contractor | Very Low | High | High | Keep Satisfied |
| Village Chieftain | VC | Misibis Village Council | - | External | Issue partial clearance for permits | Low | Very Low | Low | Monitor |
| Local Residents | LC | Misibis, Cagraray Island | - | External | May favor or oppose the project | Low | Moderate | Very Low | Monitor |
| Municipal Mayor | MM | Municipal Government Office | - | External | Issue Business Permits | Low | Low | Moderate | Monitor |
| Provincial Governor | PG | Provincial Government Office | - | External | | Low | Low | Moderate | Monitor |
| Municipal Engineer | ME | Office of the Municipal Engineer | - | External | Approve Building Permits and Issue Certificate of Occupancy | Very Low | Moderate | High | Monitor |
| Regional Director of DENR | RD- DENR | Dept of Environment & Natural Resources RO5 | - | External | Issue Environmental Permit | Very Low | Moderate | Low | Keep Satisfied |
| Regional Director of DOT | RD- DOT | Dept of Tourism Regional RO5 | - | External | Issue Certificate of Accreditation | Low | High | Moderate | Keep Satisfied |
| Regional Director of DTI | RD- DTI | Dept of Trades and Industries RO5 | - | External | Business accreditation | Very Low | Low | Very Low | Monitor |
| The general public | Public | | - | External | | Moderate | Low | High | Monitor |
| Media | Media | | - | External | | Low | High | Very Low | Keep Satisfied |
| Buisness Competitors | BC | | - | External | | High | High | Moderate | Manage Closely |
| Non- Government Organizations | NGO | | - | External | | Very Low | Very Low | Very Low | Monitor |

| | | | |
|-----------|---|----|----|
| Very High | 9 | to | 10 |
| High | 7 | to | 8 |
| Moderate | 5 | to | 6 |
| Low | 3 | to | 4 |
| Very Low | 1 | to | 2 |

| Name/ Designation | Initial | Interest | Influence | Type | Impact |
|---------------------------------|----------|----------|-----------|----------|--------|
| Eugene R | ER | 10 | 10 | Internal | 10 |
| Marcu Y | MY | 10 | 10 | Internal | 10 |
| Paul V | PV | 10 | 10 | Internal | 10 |
| Project Manager | PM | 8 | 9 | Internal | 10 |
| Eng & Tech Consultant | ETC | 8 | 7 | Internal | 7 |
| Project Coordinator | PC | 7 | 4 | Internal | 5 |
| Construction Manager | CM | 10 | 9 | Internal | 10 |
| Construction Engineer | CE | 7 | 6 | Internal | 8 |
| Design Engineer | DE | 5 | 7 | Internal | 6 |
| Superintendent/ Foreman | S/F | 4 | 5 | Internal | 5 |
| Construction Workers/ Operators | CW/O | 2 | 3 | Internal | 3 |
| Subcontractors | Sc | 8 | 6 | External | 6 |
| Suppliers | Sp | 8 | 4 | External | 6 |
| Bank Institution | Bank | 2 | 7 | External | 8 |
| Village Chieftain | VC | 3 | 1 | External | 4 |
| Local Residents | LC | 4 | 5 | External | 2 |
| Municipal Mayor | MM | 4 | 3 | External | 5 |
| Provincial Governor | PG | 3 | 3 | External | 5 |
| Municipal Engineer | ME | 1 | 5 | External | 7 |
| Regional Director of DENR | RD- DENR | 1 | 6 | External | 3 |
| Regional Director of DOT | RD- DOT | 3 | 7 | External | 6 |
| Regional Director of DTI | RD- DTI | 1 | 4 | External | 2 |
| The general public | Public | 5 | 3 | External | 8 |
| Media | Media | 4 | 8 | External | 2 |
| Buisness Competitors | BC | 7 | 7 | External | 5 |
| Non- Government Organizations | NGO | 2 | 1 | External | 1 |



| INTEREST | INFLUENCE | HOW TO MANAGE | |
|----------|-----------|----------------|-------------------|
| High | High | Manage Closely | Key players |
| High | Low | Keep Informed | Show consderation |
| Low | High | Keep Satisfied | Meet their needs |
| Low | Low | Monitor | Least important |